




Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira — VaxSchedule Project

Name : Shreeranganath Manjunath Saravade

SRN : PES1UG24CS622

EPICs and Stories :



Get use of Cookies on your device. [Read our Cookies and tracking notice](#)

Jira Search + Create See plans

Spaces / VaxSchedule / VAX-3 / VAX-10

Record Administered Dose

+ ...

Description
As a vaccination officer / I want to record the citizen ID, vaccine dose, and date / So that an accurate vaccination record is maintained

Subtasks
Add subtask

Linked work items
Add linked work item

Confluence content ...
Product requirements Try template

Add a comment...
Who is working on this...? Status update... Thanks...

To Do ⚡ + Improve Story

Details ⚙️

Assignee	Unassigned Assign to me
Parent	VAX-3 Vaccination Administration & Recu
Sprint	None
Labels	None
Due date	None
Team	None
Start date	None
Story point estimate	5
Reporter	Shreeranganath Saravade

Jira Search + Create See plans

Spaces / VaxSchedule / VAX-5 / VAX-11

Restrict Access to Citizen Data

+ ...

Description
As a system administrator / I want citizen vaccination/demographic data restricted to authorized users only / So that sensitive information stays protected

Subtasks
Add subtask

Linked work items
Add linked work item

Confluence content ...
Product requirements Try template

Add a comment...
Who is working on this...? Status update... Thanks...

To Do ⚡ + Improve Story

Details ⚙️

Assignee	Unassigned Assign to me
Parent	VAX-5 Security & Access Control
Sprint	None
Labels	None
Due date	None
Team	None
Start date	None
Story point estimate	5
Reporter	Shreeranganath Saravade

Jira Search + Create See plans

Spaces / VaxSchedule / VAX-4 / VAX-12

Generate & Verify QR Certificate

+ ...

Description
As a citizen / I want a digitally verifiable QR certificate generated after vaccination / So that verifiers can authenticate it quickly and securely

Subtasks
Add subtask

Linked work items
Add linked work item

Confluence content ...
Product requirements Try template


Add a comment...
Who is working on this...? Status update... Thanks...

To Do ⚡ + Improve Story

Details ⚙️



Assignee	Unassigned Assign to me
Parent	VAX-4 Digital Certificate Generation & Vi
Sprint	None
Labels	None
Due date	None
Team	None
Start date	None
Story point estimate	8
Reporter	Shreeranganath Saravade

Story Points and Priority:




Sprint Board and Burndown Chart:

• Sprint 1 :



• Sprint2 :



Reflection Question Answers :

1. Did your estimations reflect the actual effort?

Mostly yes — simpler stories (profile registration, record-keeping) were estimated lower (5 points) while stories combining multiple logic checks (dose interval enforcement, certificate generation/verification) were estimated higher (8 points), which matched their added complexity.

2. Was your backlog well-prioritized?

Yes — all 5 stories were marked High priority since each maps directly to a core functional or security requirement from Lab 1; none were deprioritized because every requirement was essential to the vaccination workflow.

3. How did your simulated sprint align with your plan?

Sprint 1 delivered the foundational registration and booking capability, and Sprint 2 built on it with dose recording and certificate generation — both

sprints completed their planned scope (13 points each) within the simulated timeframe.

4. What insights did the burndown chart give about your team's capacity?

The burndown showed a step-pattern rather than a smooth line, since stories were completed in batches during the simulation rather than continuously — in a real sprint this would suggest breaking stories into smaller sub-tasks to get steadier, more predictable daily progress.